Lofthus	frukt og saft																	
	-																	
Start date : 1	10.11.2019	10.11.2019	11.11.2019	12.11.2019	13.11.2019	14.11.2019	15.11.2019	16.11.2019	17.11.2019	18.11.2019	19.11.2019	20.11.2019	21.11.2019	22.11.2019	23.11.2019	24.11.2019	25.11.2019	26.11.201
Planning																		
Client meeting	Project manager	<		>														
Assign work ta	sk Project manager	<		>														
Staff meeting	Project manager																	
Developmen	it .																	
Layout	Full-stack developer/Designer																	
Menu	Full-stack developer/Designer																	
Login	Full-stack developer/Designer																	
Contact form	Full-stack developer																	
Information col	umn Full-stack developer/Designer/Content Developer																	
Order site	Full-stack developer																	
Review page	Full-stack developer/Designer																	
Take photos	Photographer																	
Finishing																		
	Project manager																	
Fix bugs	Full-stack developer																	
Fill in content	Full-stack developer																	